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SWBT consistently misses the benchmark by its widest margins when the volumes are highest,

hardly a comforting prospect for CLECs seeking to expand their commercial activities.

50. SWBT claims of timely provisioning are also belied by the disputed industry-

wide PMs 114 and 114.1 on which it wants to rely.21 In the very period it selected, on this

second go-round, as indicative of its ability to comply with its Section 271 obligations, SWBT

fails to demonstrate compliance. Instead, SWBT reports inescapable evidence of non-

compliance, supplemented by unconvincing excuses and promises of future compliance.

Performance Measure 114.1-Completion Interval (Industry-wide)22

December January February

Cutovers %$1 %$2 Cutovers %$1 %$2 Cutovers %$1 %$2
hr hr hr hr hr hr

CHC 2,127 83.3 93.5 1,349 85.5 93.0 1,896 78.5 93.4
FDT 2,083 94.1 96.0 1,293 93.6 95.3 2,258 89.9 92.1

TPUC Benchmark: Interim -100% within 120 minutes: Final- to be determined

51. First, SWBT plainly fails to meet the Commission's standard for on-time

performance with respect to CHC loops in both January and February. As the above chart,

which is taken directly from SWBT's reported data in the ConwaylDysart Supp. Aff ~ 13,

shows, in January, SWBT reports on-time performance for only 85.5 percent ofCHC loops,

while for February that performance deteriorated to 78.5 percent -- far below the 90 percent

minimum that this Commission required for on-time performance in the BANY Order. And

21 Although Conway/Dysart also discusses PM 115, which was intended to measure late cuts, that
measure is of no practical utility. See UNE-Loop Decl., ~131-32. For this reason, the data have not been
reconciled by PPIG, and the Measure is going to be supplanted by an entirely new measure when the next
round of changes to SWBT's Performance Measures is implemented. See discussion below.

22 December data from SWBT 3/2 Ex Parte, p.4; January and February data from Conway/Dysart Supp.
Aff, ~13.
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although SWBT's performance for FDT was somewhat better than for CHC, even for FDT

SWBT manages to report only 89.9 percent on-time for February.

52. This self-reported data for PM 114.1 significantly overstates the quality of

SWBT's performance. As stated above, it is not only unreconciled - and the reconciliation

shows that SWBT underreports its misses - but it is based on loops, rather than orders, which

further understates the percentage of late cutovers as compared to the order-based reporting

evaluated in the BANY Order. 23

53. But all of SWBT's self-reported PM 114.1 data is overstated and entirely

worthless for yet one further, fundamental reason. Measure 114.1 is defined in a way that

inexplicably excludes a critical step in the hot cut process, rendering its concept of"completion"

useless. The business-rule defines the CHC disconnect/cross-connect interval as beginning with

the initial coordinating call between SWBT and the CLEC, and ending when the SWBT frame

technician calls the SWBT LOC, ignoring completely the final and crucial step in the process,

SWBT's concluding coordinating call to the CLEC, which tells the CLEC to port the number and

end the customer's loss of service. See UNE-Loop Oecl., ~~155-56.

54. There is commonly a gap between when the frame technician closed out and the

time the LOC contacted AT&T. With this gap, the data "are not sufficient to show that SBC is

completing its hot cuts with the same degree of timeliness" as was found minimally acceptable in

BAN¥. See 001 3/20/00 Ex Parte, p.9. This gap would not be captured by the existing business

rule, but the gap between the technician's close out and the LOC's notification of the CLEC may

well push the order beyond the on-time interval. More importantly, there is a serious potential for

23 As discussed in Section H.C. below, it is only possible for the loop-based measllre to be higher than the
order-based measure in the unusual circumstance where a BOC "misses" all of the loops on many large
volume orders, but correctly provisioned most loops on many small volume orders.
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an outage as well. As discussed further below, it is essential that a more accurate and realistic

definition of this measure is developed.

55. Nevertheless, even taken at face value, SWBT's self-reported PM 114.1 data does

not prove compliance with the Commission's minimum standard. Instead, it shows consistent

untimely performance.

56. SWBT tries to butT up its inadequate PM 114.1 performance by reporting it in a

second, non-standard way. Thus, it reports figures that purport to "exclude CLEC Caused

Misses for Base ofCuts." ConwaylDysart Supp. Aff, ~13. In some instances, though not in all,

this has the etTect of raising SWBT's on-time performance by several percentage points in a

given month.

57. This is improper. As AT&T has previously explained, the business rules for PM

114.1 do not provide for any exclusions for CLEC-caused misses. Equally important, SWBT has

never provided any evidence that CLECs have caused any significant number ofcutovers to miss

the targets in PM 114.1. The ConwaylDysart Supplemental Affidavit does not remedy this

problem.

58. To begin with, the ConwaylDysart Affidavit fails to provide any analytical

foundation or evidentiary support for its allegation that CLECs have caused a significant number

of missed intervals. The only support it otTers is an unverified citation to a single AT&T order

on which SWBT claims AT&T was the cause of the late cutover. Conway/Dysart Supp. Aff,

~17 n.6. SWBT does not identify this order by PON or otherwise, and thus AT&T (and this

Commission) cannot confirm whether AT&T in fact caused that one delay as SWBT has alleged.

59. Apart from this one order, Conway/Dysart merely appeal to the "experience of the

PPIG" for support. However, after reconciling all of AT&T's orders with SWBT for the months
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of December, January, and February, the PPIG identified no orders on which AT&T was deemed

to be the cause ofa late cutover. Based on this experience, SWBT's estimates of the number of

CLEC-caused misses industry-wide - which are unreconciled and unaccompanied by any

analysis or data - cannot be considered anything other than unverified, wildly exaggerated, and

deserving of no weight.

60. SWBT also attempts to get around its non-compliant on-time data by pointing to

the percentage of time that it has completed cutovers within 2 hours, rather than within the one­

hour standard deemed minimally acceptable in the BANY Order. AT&T has previously set forth

in detail the reasons why a 2-hour interval for all hot cut orders is commercially unrealistic and

technically unnecessary, and has explained that the TPUC's adoption of that standard was done

peremptorily without hearing or considering any CLEC commentary whatsoever. Most notably,

since the vast majority of CLEC hot cut orders are for fewer than 10 loops, there is simply no

basis for allowing SWBT to put the customer out of service for up to two full hours when the

cutover easily can and should be completed within one hour. Indeed, the reconciled data leave

no doubt that - when SWBT performs its job properly - it can meet the one hour window

without any difficulty. Perhaps for this reason, as discussed further below, the revised PM 114.1

now under consideration in Texas would require SWBT to meet a one-hour interval for orders of

fewer than 10 loops. SWBT itself proposed in the 6 month review a disaggregation that would

allow for a one hour interval for 1-10 loops. See SWBT's Proposed Revisions to Performance

Measures (Attachment I).

61. Nevertheless, even accepting SWBT's claim that it should be judged by the two-

hour interval originally adopted by the TPUC, there is simply no reason not to apply the standard

that the same TPUC adopted to determine compliance with that two-hour interval. Having given
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SWBT an extra (and entirely unnecessary) hour to complete its cutovers, the TPUC

understandably demanded that SWBT meet that unduly generous interval 100 percent of the

time. Contrary to SWBT's assertion, this most assuredly is not a "standard of absolute

perfection." ConwaylDysart Supp. Aff, ~15. It does not demand perfection, because it builds in

an entirely gratuitous one-hour cushion for every order - even for an order for only one loop!

For this reason, to the extent that SWBT seeks to rely on its compliance with the two-hour

cutover interval set by the TPUC, it is only fair and reasonable that it be required to show

compliance with the 100 percent standard that the TPUC simultaneously set to govern that

interval.

62. As SWBT's self-reported data reveal, SWBT has not come close to meeting the

TPUC on-time standard. For example, for FDT orders alone, and even excluding CLEC-caused

misses, SWBT shows that it fell short of the 100 percent standard on 3.7 percent ofioops in

January and by an even larger 7.7 percent in February. Thus, whether judged against the BANY

standard or the TPUC's on-time standard, SWBT's on-time performance falls far' short of what is

required to give CLECs a meaningful opportunity to compete using hot cut loops.

b. Performance Measure 114 - Premature Disconnects

63. SWBT also points to its performance as measured by PM 114 as evidence that it

is providing CLECs with on-time performance. See ConwaylDysart Supp. Aff., ~9-11.

Certainly PM 114 is relevant to on-time performance. It is intended to capture those cutovers

that SWBT starts more than 10 minutes ahead of schedule, and thus picks up those SWBT

failures to provision on-time that are the result of an early, rather than a prolonged, cut. But

contrary to SWBT's claims, the data for PM 114 only provide further, and thus cumulative, proof

that SWBT is not providing on-time performance.
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64. To begin with, the reconciled data on SWBT's performance for AT&T orders

shows that something has recently gone seriously wrong, with the premature cut rate for Dallas

soaring in February to 20.2 percent for CHC and 10.5 percent for FDT. It is obviously disturbing

that SWBT's performance in AT&T's currently most significant market area is so far out of

compliance. Furthermore, while SWBT may have been in compliance in December and January,

it originally reported that it had no premature cuts, whereas the reconciled results show 1.6

percent premature CHC cuts and 1.7 percent for FDT in the Dallas area for December, and 1.2

percent for FDT in January.

65. SWBT also fails to meet the TPUC benchmark with regard to premature

disconnections. While the TPUC set a benchmark of 2 percent or fewer disconnects starting 10

minutes prior to the scheduled time, the SWBT PM 114 data in the Conway/Dysart

Supplemental Affidavit (at ~9) show that it fails to meet this standard two out of three months for

CHC and lout of three months for FDT.

Performance Measure 114-% of Premature Disconnects (Industry-wide)24

December January February

Cutovers % Premature Cutovers % Premature Cutovers % Premature
CHC 2,129 0.5% 1,349 3.9% 1,896 11.2%
FDT 2,083 0.7% 1,293 1.0% 2,258 4.2%

TPUC Benchmark: 2% or less premature disconnects starting 10 minutes before scheduled time.

66 Thus, as was the case with outages, SWBT has failed to show that it provides

CLECs with a minimally acceptable level of on-time performance. That is plainly shown in the

reconciled data, and is evident even in SWBT's self-reported data. Forthis additional,

independent reason, SWBT has yet to provide CLECs a meaningful opportunity to compete.

24 See Conway/Dysart Supp. Afl, ':9.
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3. Trouble Reports

67. In BANY, the Commission mandated that minimally acceptable performance

required that the BOC show that it received trouble reports on fewer than 2 percent of loops

within 7 days from installation (referred to in the industry as an "1-7" measure). The data make

it clear that SWBT has not demonstrated compliance under this standard either.

Troubles within 7 days-excluding NTF/CCrrOK (AT&T data)25
(derived from raw data for PMs 59 and 65 for Dallas and Houston)

December January February

Total 2.8% 2% 4%
BANY Standard: trouble on fewer than 2% of loops \\-ithin 7 days

68. These results continue the pattern AT&T pointed out to the Commission in a

March 6, 2000 ex parte; SWBT's 1-7 rate "far exceeds both Bell Atlantic's 0.7% average trouble

report for the three month period examined by the Commission as well as the highest trouble

report rate of 1.26% which Bell Atlantic reported during that period." AT&T Ex Parte (March 6,

2000), p.IO.

69. AT&T calculated an 1-7 measure based on SWBT's self-reported data, because

SWBT itself nowhere attempts to demonstrate compliance with the third BANY requirement on

its own terms. 26 The 30-day standard originally established by the TPUC was set without the

guidance of the BANY Order, and, in any event, AT&T agrees that a 30-day measure has value.

But certainly for purposes of comparison with the BANY standard, SWBT could voluntarily

have reported trouble data on a 7-day basis Instead, it decided once again to ignore the standard

25 When NTF ("no trouble found"), etc., are included, the 1-7 rates are 3 percent for January and 5 percent
for February. To be conservative, AT&T has used the number most favorable to SWBT.

26 The methodology for this calculation is the same as that AT&T previously has used to calculate
SWBT's 1-7 perfonnance in prior months. See UNE-Loop Ded., ~124 and nn. 78 'and 79. (explaining
methodology) Apart from claiming that NTF should be excluded, SWBT has not disputed the validity of
AT&T's methodology.
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established in BANY and confuse the Commission's deliberations by relying on a new measure

of its own invention.

70. Rather disingenuously, the Conway/Dysart Supp.Aff. says that:

[i]n order to provide the FCC with a more manageable comparison
to Bell Atlantic, which measures its trouble reports on a 7 day
basis, SWBT undertook a manual breakdown of its 1-30 report for
December into reports received on CHC and FDT conversions
within 10 days of installation.

ConwaylDysart Supp. Aff, ~19. The question that SWBT leaves unanswered, however, is why

it took the time to manually re-process the data only to generate an 1-10 measure, rather than

simply calculate an 1-7 measure that would genuinely promote a "more manageable comparison

to Bell Atlantic. " AT&T is not aware of any state mandate that requires a 10-day measure, nor is

there any retail regulatory reporting requirement. The only apparent reason why SWBT invented

this new, idiosyncratic measure is to create a new excuse for its non-compliant performance, that

is, that its higher trouble percentages reflect the fact that it is capturing 10, rather than 7, days of

troubles. 27 But that excuse is entirely a manufactured one, and should be ignored.

71. Moreover, SWBT's performance has consistently failed to meet the TPUC's 1-30

measure. Indeed, for many months now, SWBT has not demonstrated parity performance under

the TPUC's 1-30 benchmark, and thus fails to demonstrate nondiscriminatory treatment under

that standard as well.

27 Stated another way, it must be the case that SWBT's 1-7 data is not any better than its 1-10 data;
otherwise it just would have reported 1-7 data.
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Troubles within 30 days (Industry-wide data)

December January February

8db loops 5db loops 8db loops 5db loops 8db loops 5db loops
Industry- 5.8% 4.9% 8.0% 28.9% 5.6% 2.9%

wide
SWBT 31% 2.2% 3.0% 2.0% 3.1% 2.0%

I TPUC Benchmark: parity

72. AT&T's orders also experienced an alarming rate of troubles within 30 days: 9.9

percent in December, 4.0 percent in January, and 7.4 percent in February. Indeed, the February

1-30 rate for Houston was a disturbingly high 16.9 percent28

73. The ConwaylDysart Supplemental Affidavit concedes what it calls "a higher than

normal 1-30 rate," and promises process improvements under which its 1-30 results "are expected

to improve." ConwaylDysart Supp. Aff., ~~23, 24. Once again, however, these promises of

future improvement are no substitute for the demonstration of existing compliance.

II. SWBT Still Has Not Established The Properly Defined Performance Measures and
Accurate, Mechanical Data Gathering And Reporting Processes Needed To
Demonstrate Nondiscriminatory Provisioning Of UNE Loop Hot Cuts

74. The preceding section of this affidavit demonstrated SWBT's failure to

demonstrate compliance with any of the three measures of minimally acceptable performance set

forth in the BANY Order. As noted above, non-compliance with anyone of those measures is

grounds for enforcement action by the Commission and thus indicative of a failure to fully

implement the duty to provide CLECs with a meaningful opportunity to compete. But there are

:!8 SWBT has stated that 1-30 data is not representative of its trouble rate on hot cut loops because it
includes categories ofloops other than hot cut loops (new and "moved" loops). However, given that
overwhelming majority of AT&T's loops are hot cut, the measure is a good indicator of hot cut troubles,
at least with respect to AT&T's orders. SWBT has not shown why AT&T's data would be
unrepresentative of the industry as a whole.

31
REDACTED FOR PUBLIC INSPECTION



DeYOUNG/VAN DE WATER SUPPLEMENTAL JOINT DECLARATION

two additional, and vitally important, reasons why SWBT has not yet provided CLECs with a

meaningful opportunity to compete.

75. First, SWBT has not yet proven that it can reliably provide accurate reports of its

performance. Time and again, on measure after measure, and month after month, the

reconciliation process has exposed numerous errors in SWBT's processes for gathering and

reporting data that have required correction and that have resulted in material changes to

SWBT's reported performance.

76 Second, SWBT's performance measures, as currently defined, do not require

SWBT to report on all of the aspects of its provisioning performance that are relevant to the

evaluation of whether it meets the Commission's minimally acceptable standards. For example,

none of the measures, as currently defined, requires SWBT to report on defective cuts, and PM

114. 1, which reports on cutover intervals, excludes the crucial step of having the LOC call the

CLEC which, when delayed, directly increases the length of time that the customer is out of

service. Once again, only by sitting down and manually reconciling SWBTs raw data, order by

order and loop by loop, with the CLECs' raw data, can a record be created on which to fully

evaluate SWBT's performance.

77. Simply put, subjecting CLECs to a manual reconciliation process as the price of

receiving accurate information on SWBT's provisioning performance is itself a complete denial

of a meaningful opportunity to compete. The process is extraordinarily resource-intensive, and

cannot possibly be performed for more than a relatively small number of orders. As long as

manual data reconciliations are required, CLECs will be condemned to placing only the small

volume of orders that they can manage to track and reconcile on an individual basis.
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78 To provide CLECs with the ability to move beyond this "boutique" level of

market entry and give them a truly meaningful opportunity to compete-i.e., the ability to

compete for significant volumes of new customers-it is absolutely imperative that SWBT make

further comprehensive data reconciliations unnecessary. As explained further below, to

accomplish that SWBT must first establish properly defined performance measures, and must

implement accurate and, wherever possible, mechanized data gathering and reporting processes

to ensure that its performance reports truly reflect the level of service that it is providing to

CLECs.

A. Until SWBT's self-reported data is consistently accurate and reliable, SWBT
cannot be deemed to provide CLECs a meaningful opportunity to compete.

79. In our own reconciliation work with SWBT's representatives, we have each spent

countless hours and days manually sifting through AT&T's and SWBT's provisioning logs and

raw data in an effort to get to the bottom of every order on which a question has arisen. Our

counterparts at SWBT have similarly put in many hours. And as a result, AT&T has been able to

present this Commission with jointly attested-to data that fairly reflects SWBT's performance for

AT&T on the measures this Commission has deemed relevant.

80. In the course of this reconciliation work, it has become clear that SWBT lacks the

internal processes needed to capture and reported data accurately. These problems affect a large

range of issues on which SWBT is required to report. Each of these problems is a serious and

fundamental one that must be addressed before CLECs can ramp up their volumes to competitive

levels.

8 I. As discussed in Sarah DeYoung's initial declaration, SWBT relies almost

exclusively on its LaC personnel to manually collect and report data for its hot cut measures.

During a scheduled hot cut, the SWBT frame technician performing the cut reports to SWBT's
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LOC personnel on the status of the cut The LOC staff, in turn, records the information received

into provisioning logs (known as an "OSSLOG") which are maintained on a SWBT database

known as the work force administration ("WFA") database. The performance measure data is

gathered from the information recorded in the provisioning logs. For measure 114, the

provisioning logs are manually reviewed to identify early cuts, which are individually tallied on

sheets of notebook paper and then provided to the SWBT performance data coordinator (this

becomes SWBT's "raw data" for purposes of the performance measures). See UNE-Loop Dec!.,

~~224-25. For measure 114.1, the start and stop times are noted in a "close out comments"

module within WFA, which are then summarized for purposes of performance measures

reporting.

82. Defects Affecting All Outages: In the prior outage reconciliation efforts, SWBT

had led AT&T to believe that its LOC technicians open a "pseudo trouble ticket"-which AT&T

understood to be a form that captures all of the data on outages that occur during the

provisioning process and is akin to the trouble tickets that are submitted after the order has been

closed out Thus, AT&T believed that these reports could be tallied to determine how many

outages were associated with SWBT's hot cut provisioning. During the latest reconciliation

effort, however, it became clear that this is not the case. Moreover, although the fact that an

outage occurred is embedded in the log notes, there are no fields within the provisioning logs

that capture whether an outage occurred, and hence no systematic mechanism for tracking the

number of outages. As a result, many outages do not get captured by the SWBT PPIG team

members that review the logs. Indeed, in every month for which AT&T has received SWBT's

raw data on its outages, AT&T has reported more outages to SWBT than SWBT has identified to

AT&T. The most dramatic example of the differences in AT&T's and S~i3T's raw data
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occurred in February, where SWBT identified only XX outages and AT&T identified an

additional XX that needed to be reconciled.

83. Moreover, the facts that demonstrate an outage are often so buried in SWBT's log

notes that enormous scrutiny is required to identify them. Indeed, in each month for which

AT&T and SWBT have reconciled data, there have been a number of orders for which AT&T

has had detailed records of provisioning problems but for which SWBT has maintained that it

had no records, a category the PPIG calls "Bucket 26.,,29 During the reconciliation of the

December to February PPIG data, in the majority of such cases, the PPIG was able to uncover

enough information to move the order into a SWBT-caused outage bucket. In one extreme

example pertaining to a February order, the PPIG had to review the SWBT log notes for 45

minutes before SWBT found the language demonstrating that an outage had occurred.

84. In other instances, there is simply no explanation for SWBT's insistence that

orders be placed in Bucket 26. In connection with the latest PPIG reconciliation, AT&T

discovered a number of instances in which SWBT had classified the orders as belonging in

Bucket 26 even though the raw data for those orders showed that SWBT had separately reported

those outages as premature cuts under PM 114. Thus, such orders never belonged in Bucket 26

in the first place. 30

29 As part of the reconciliation process, the Joint SWBT/AT&T PPIG Task Force categorized data
according to 27 different "buckets" or categories of root causes. (For the entire list of all 27 buckets, see
Attachment 2 of the Joint Affidavit of Mark Van de Water and Robert J. Royer, which was included as
Attachment 8 of the DeYoung UNE-L Declaration.) Buckets 25, 26, and 27 were reserved for instances
where there was some conflict over the data. Bucket 25 collected all instances in which troubles appeared
in the SWBT Troubles Log but not on the matching AT&T record. Conversely, Bucket 26 collected all
instances in which troubles appeared in the AT&T Troubles Log but not in the matching SWBT record.
Finally, Bucket 27 collected those orders for which both AT&T and SWBT had records, but could not
agree on the root cause of the trouble.

30 These mistakes confirm that the outage figures that the PPIG reported for August-October were actually
understated because of the exclusion ofa number of Bucket 26 outages See UNE-Loop Dec!., ~94.
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85. SWBT's misclassification of outages in Bucket 26 was most egregious in

February, when SWBT initially insisted that XXXX orders (twice the highest number that had

ever previously been placed in Bucket 26 before) belonged in Bucket 26. By the time that the

PPIG finished are-review of the Bucket 26 orders for February, only XXXX of the initial

XXXX outages classified as Bucket 26 remained in Bucket 26, and SWBT agreed that of the

other XXXX, XXXX were, in fact, SWBT caused outages. None of the reclassified Bucket 26

outages were reclassified as AT&T-caused 31

86. Defects Affecting Outages Due to Premature Disconnects: The data collection

process for premature disconnects is still highly manual and unreliable. As a result, AT&T

uncovered 10 premature disconnects in December - February that were clearly recorded in WFA

logs or outage desk records but not in the manual summary provided to Performance Measure

personnel.

87 Moreover, the data reconciliation revealed SWBT's utter inability to identify the

magnitude of orders impacted by systemic problems experienced by SWBT, such as the software

programming error in SWBT's RCMAC system that caused an alarming number of premature

disconnects in February. As reported in the DeYoung Reply Declaration in SWBT's initial

filing, AT&T learned ofSWBT's RCMAC problem not from SWBT, but from a disgruntled

customer who had lost service. When SWBT disclosed the nature of the problem to AT&T, it

initially represented that the error had only affected FDT orders. Moreover, even after several

weeks of investigation, SWBT was still unable to confirm the precise number of AT&T's

31 Similar efforts were undertaken for the Bucket 26 outages in the other months. In December, there
were initially XXXX orders placed in Bucket 26, after re-review, only XXXX XXXX, XXXX of the
other XXXX were classified as SWBT-caused, and XXXX were deleted. In January, there were initially
XXXX orders placed in Bucket 26, XXXX XXXX, XXXX was deleted and the other XXXX were
reclassified as SWBT-caused.
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customers who prematurely lost service due to this software error. It was only after reviewing

SWBT's February performance data in the reconciliation that it became clear that the RCMAC

error affected CHC orders in addition to FDT orders, and that the precise number oforders

affected by the problem in February was determined.

88. Defects Affecting Outages Due to Delayed Cutovers and Prolonged Cutovers:

There were numerous instances in which AT&T recorded longer cutover intervals (and some

instances in which its customers experienced outages) as a result of the failure ofSWBT's failure

to promptly notify AT&T of the completion of CHC cutovers; these delays were not captured in

SWBT's performance reports. In addition, there were a number of instances in which the start

and stop times noted in the provisioning logs were not accurately entered in the close out

comments fields that SWBT added to WFA for purposes of PM reporting.

89. Defects Affecting All Hot Cut Measures: The joint reconciliation also

uncovered a number of defects that affect the integrity of the volumes of hot cut orders and lines

- which has an effect on the integrity of all the hot cut related raw data. For instance, because

the raw data is summarized manually onto tally sheets for purposes of PM reporting, a number of

discrepancies were found between the raw data totals and the website totals in the December and

January data. In addition, there were numerous instances in which the data was correct in WFA

but incorrect in the raw data, including missing orders, the wrong number of lines for an order,

and duplicate records. There were also instances in which the raw data reflected incorrect

completion dates due to WFA system constraints that prevent the LOC technician from

backdating completion dates when he does not complete the WFA entries on the same day the

order is completed. Finally, the raw data reflected an inflated number of PONs because of

SWBT's arbitrary requirement that CLECs send multiple LSRs for a single customer simply
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because SWBT has not consolidated that customer's account onto one bill. As a result, the raw

data reflecting order volumes is artificially inflated. 32

90 Given these deficiencies, it is unsurprising that the number ofloops and orders

that SWBT has reported for a given month has changed over time. Indeed, the reported number

of loops that SWBT cut for AT&T in December has changed a total of 4 times. SWBT initially

reported on its website XXXX loop cutovers for AT&T. In her reply declaration in connection

with SWBT's first application, however, Ms. Conway reported XXXX cuts for AT&T. SWBT

then restated the number of lines for AT&T reported on the website PM data in April, and

reported XXXX cuts. The reconciliation, however, showed that there were in fact XXXX lines

cut in December.

91. There were also two types of errors that affected SWBT's reporting on CLEC

caused misses. First, the CLEC exclusion data was not clearly identified. For example, the

December and January raw data for PMs 114 and 114.1 included 4 "Jeopardy" columns with

missed function code information (the codes that identifies whether the "miss" should be counted

against SWBT) that were merely labeled 1-4, and were thus impossible to interpret. For

example, after questioning by AT&T on how to interpret the codes, SWBT stated that one of the

codes was intended to capture missed due dates under Measure 58-which is not relevant to raw

data for a reconciliation of PMs 114 and 114.1. As a result of the ambiguity in the missed

function codes, it was unclear from reviewing the raw data what the reason for the "miss" was,

or whether the CLEC had, in fact, caused it. In addition, SWBT made errors in the assignment

of blame on CLECs For example, the one CLEC-caused miss for PM 114.1 in the three months

32 This requirement, from an ass standpoint, is extremely burdensome, and should be eliminated.
Further discussion of this point is in the DeYoung/Chambers Affidavit.
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of data reviewed that was attributed to AT&T turned out to be SWBT caused. 33 As with the

findings from the last data reconciliation project, the findings from this round of performance

data reconciliation and the PPIG's latest outage reconciliation efforts demonstrate that SWBT's

performance measure reporting suffers from systemic defects that make reliance on that data

impossible. Indeed, the data reconciliation performed by other CLECs confirm the fundamental,

systemic problems with SWBT's performance measure reporting. See Affidavit of Nancy Reed

Krabill on Behalf ofNextlink Texas, Inc., ~5 et seq., filed with the TPUC on April 19,2000

(Attachment J).

92. Moreover, some of the deficiencies that were uncovered in this latest round of

performance measure reconciliation had already been discovered when AT&T and SWBT last

reconciled data. Although SWBT took action items to correct these, the defects remain. For

example, as noted above, SWBT's data collection process for premature disconnects is still

highly manual and unreliable - a problem that had been identified in the first round of data

reconciliation. Other deficiencies stem from poor implementation of the action items

implemented after the last data reconciliation of performance measures. For example, as a result

of the mistakes uncovered by AT&T when AT&T and SWBT first reconciled data in connection

with the manual recording of start and stop times,34 SWBT agreed to mechanize this process.

33 AT&T's experience in reconciling CLEC caused misses confirms AT&T's strong suspicion that the
number of "misses" attributed to CLECs by SWBT in connection with PM 114.1 in the ex parte
submissions that it filed in connection with its initial application are grossly overstated. As AT&T had
stated in that proceeding, because PM 114.1 (as currently defined) only measures the time between the
CLEC authorization of the start of the hot cut and the time that the LOC frame technician calls the LSC to
report that his work is completed, it is highly unlikely that CLECs could cause misses during this time
frame. Because the reconciliation demonstrated that SWBT could not even attribute I delayed cutover to
AT&T's actions, it is highly unlikely that the 3 misses attributed to CLECs in December in SWBT's
March 2,2000 Ex Parte (p.4) are accurate, unless other CLECs' procedures are vastly different than
AT&T's.

34 SWBT admitted that the data quality submitted in connection with its first application suffered as result
of the varying proficiency of the technicians in recording the stop and start times of the cuts.
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Although fields for start and stop times have been added to the WFA database, the data

reconciliation captured numerous instances in which the start and stop times noted in the

provisioning logs did not match the corresponding fields in WFA. 35

93. Finally, all of the PPIG's outage reconciliation efforts, but especially the latest

round, demonstrate the highly manually intensive nature of the effort that is required to

determine an accurate assessment of outages-the most critical of the three criteria that this

Commission has used to assess an RBOC's hot cut performance. The data reconciliation of the

performance measure data-and in particular the loop and order volume data - was also an

extremely resource intensive process. These manually intensive processes cannot be sustained at

competitive volumes. Instead, SWBT must fix its data collection and reporting procedures so

that the performance data it reports is reliable.

94. Because of the systemic nature of SWBT's data collection and reporting

problems, Sarah DeYoung prepared and attempted to present to the TPUC an action item list that

recommends corrective action in a number of key areas. See Action Item List (Attachment H).

When these action items were being presented to the TPue during their April 17, 2000 meeting,

however, SWBT moved to close further discussion on the issue after only the first item had been

presented, and the TPue granted that motion. See TPUe April 4, 2000 Workshop Transcript,

pp.245:4-24822 (Attachment K). Aside from this resistance to discussion, SWBT has not yet

responded to the action item list and its recommendations.

35 SWBT has had other problems \-vith mechanization of stop and start times. At least one of SWBT's
many restatements of its loop and order volumes for December, for example, was due to the fact that the
mechanization of the start and stop times had caused SWBT to be counting only the first two lines of
every order. See SWBT 3/2 Ex Parte, p.2.
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B. New Performance Measures Are Needed To Capture The True Quality Of
SWBT's Provisioning Performance

95. Finally, to eliminate the need for comprehensive manual reconciliations of all

orders, SWBT must establish performance measures that are defined properly so as to capture all

of the performance data relevant to nondiscriminatory loop provisioning. Although SWBT,

together with the TPUC and CLECs, is now taking steps toward establishing those measures, that

process is unfinished and the needed measures still have not been implemented. See Proposed

Revised Performance Measures (Attachment I).

1. SWBT Needs To Capture All Outages

96. The most glaring defect in SWBT's current performance measures is the lack of

any measurement designed to capture outages due to defective cuts. As AT&T has previously

explained, these are outages that have nothing to do with the timing of the cut - they are caused

instead by SWBT's faulty equipment or translations, or by failure to perform the cutover process

properly, e.g., to attach the cross-connect to the proper cable and pair, to attach the wires

securely, to use non-defective wires, etc. These types of outages accounted for approximately 45

percent36 of the outages that PPIG attributed to SWBT for December through February (see Root

Cause Analysis Charts (Attachment F), and yet none of them appears or is intended to be

captured by SWBT's existing performance measures.

97. Although AT&T has pointed this problem out for months, it was not until this

month - after it filed its renewed 271 application - that SWBT finally acknowledged the

problem and began to take steps to address it. In proceedings before the TPUC, SWBT has

36 Ifthe SOAC problem is included, which increased the number of outages due to premature cuts,
defective cuts represent 28% of the outages.
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admitted that a new performance measure is needed that would capture outages due to defective

cuts

98. Specifically, SWBT has proposed that to replace the current Measure 115 with an

entirely new definition that would measure the percentage ofloops for which a Provisioning

Trouble Report (PTR) is generated. A PTR is a mechanized record of a reported trouble. To

generate a PTR, a CLEC must first call SWBT and report a potential outage on one or more

lines. At that point, with the order status still unresolved, the CLEC must accept the order so that

SWBT can mark the order as "closed," which is a precondition on its side for generating a PTR

The advantage to SWBT of adopting this process is that it would enable SWBT to record all

outage reports electronically, via the PTR, rather than be reliant as it is today on its written

records ofCLEC complaints recorded manually by SWBT representatives in SWBT's

provisioning logs37

99. Although SWBT's proposal is a step in the right direction, it raises significant

questions that must be resolved before the new measure can be finalized. For example, the new

measure requires a CLEC to "accept" an order that it believes is defective so that SWBT can

"close" the order and generate a PTR This approach is not desirable because once the order is

closed out, SWBT will strip its switch translations, and it is much harder for the customer to

have its service restored. While SWBT has stated that under its new procedure it will attempt to

ensure that the translations are not stripped, it remains to be seen whether SWBT can implement

this new procedure in a manner that will avoid adverse customer impact. Second, SWBT's

proposed measure is based on loops, rather than on orders. For reasons discussed below, that it

37 SWBT has also proposed a new Measure 115. I, defined as the average time to restore from the opening
of a PTR to its close, disaggregated by FDT and CHe. This measure will offer additional information on
the severity of the duration of hot cuts.
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is a significant change that, if taken at all, will require the development of a new standard of

performance. Third, this measure would still not comprehensively measure all outages. For that

reason, care must be taken to define its terms in such a manner that the outages it captures can be

added together with the outages capture by other measures so as to give a complete picture of

SWBT's outage performance. SWBT has yet to demonstrate how its proposed Measure 115 will

work in concert with its other proposed measures to achieve that important goal.

2. Revisions to Measure 114 - Premature Disconnects

100. SWBT has also proposed revisions to PM 114. The revised PM 114 would report

disaggregated FDT and CHC data, and would do so on the basis oforders rather than loops.

These are each important improvements that should be implemented. Nevertheless, because PM

114 is an important measure of outages as well as of on-time performance, there is inconsistency

between SWBT's new PM 115, which proposes to measure outages due to defective cuts on an

individual loop basis, and its new PM 114, which proposes to measure outages due to premature

cuts on an order basis. The unit of measurement must be consistent across both measures so

that an appropriate benchmark for the two measures combined can be established. 38

3. Revisions to Measure 114.1 - Cutover Interval

101 SWBT has also proposed new business rules for PM 114.1 Significantly, in

response to long-standing criticism from both CLECs and the Department of Justice, SWBT has

finally agreed to alter the end-time for CHC orders to include the time when the LOC notifies the

38 There is a further level of refinement needed in SWBT's definition of "orders." SWBT proposes to
define orders as "C-orders," which refers to the internal order that SWBT generates when it processes a
CLEe's Local Service Request (LSR). In some circumstances, however, SWBT generates multiple C­
Orders for a single LSR. Whatever SWBT's reasons for generating multiple orders, it is incompatible
with the needs of CLECs trying to place multi-line orders, and fundamentally inconsistent with an order­
based system of accounting for outages. The "orders" that were considered in the BANY Order, and the
"orders" that matter to CLECs and, most importantly, to their customers, are what is reflected in the
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CLEC of the completion of the order. (The end time for FDT orders would remain the time

when the frame technician completes the work, since no final call to the CLEC is required for

FDT.) If implemented accurately, this would resolve the "gap" in the old measure that excluded

delays in calling the CLEC that directly translated, minute for minute, into additional service

outages for the customer. 39 This gap accounted for the difference in intervals on XXXX ofthe

orders reviewed in the reconciliation. Thus, fixing this gap is a significant improvement that

should be implemented promptly.

102. In another significant step forward, SWBT has proposed to disaggregate its PM

114.1 reports into orders for 10 or fewer loops and orders for more than 10 loops. This is doubly

important. It moves the unit of measurement from loops to orders, which is appropriate, and it

separates out SWBT's performance on orders for more than 10 loops. In AT&T's experience,

orders of that size are quite rare; in virtually all cases, it will make more economic sense for the

customer to order a T 1 or higher capacity facility than to order 10 or more individual loops. The

average number of loops per order in the December through February period reconciled by

AT&T and SWBT was XXXX, and so reports based on orders of 10 or fewer loops is eminently

appropriate. It also has the virtue of being consistent with the standard applied in the BANY

Order.

103 At the same time, the proposed PM 114.1 needs further refinement. For example,

SWBT proposes that its performance standard should be only 90 percent completion within one

hour for order of 10 or less loops, and 90 percent within two hours for greater than 10 loops.

While this Commission accepted Bell Atlantic New York's 90 percent on-time performance

single LSR sent over by the CLEC. Therefore, SWBT needs to refine its proposed Measure 114 further to
capture LSR orders, rather than C-orders. '

39 See DeYoung UNE-L Decl. (j155-56.
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within one-hour, it noted that the New York PSC had set a higher 95 percent standard as the

benchmark. This shows that the New York PSC believed that better than 90 percent on-time

performance is technically feasible, and SWBT has made no showing to the contrary.

104 In addition, SWBT must alter the definitions of its proposed measurements to

ensure that each captures SWBT's performance on cutovers for SWBT customers served by

IDLC facilities. Currently, because cutting over such customers requires "field work" that may

or may not get done before the scheduled frame due time, SWBT proposes to exempt such

cutovers from any hot cut measure. That is inappropriate. A more reasonable approach would

be for SWBT and CLECs to agree that, in the event IDLC facilities are not discovered until the

very eve of the cutover (which should not happen in any case if SWBT follows proper pre­

installation procedures), the frame due time for the cut should be moved automatically to 5:00

p.m., giving SWBT all day to perform the necessary field work, and the cutover treated

thereafter for provisioning and reporting purposes as a CHC with a frame due time of 5:00 p.m.

C. Orders v. Loops

105. A final and significant, cross-cutting issue is whether SWBT's measurements of

hot cut outages and on-time performance (i.e., measures 114, 114.1, and proposed measure 115)

should be reported in terms of individual loops or orders. There is no question but that orders,

rather than loops, is the appropriate unit of measurement. As AT&T has previously explained,

customer satisfaction depends on having the entire order - and not just selected portions of it ­

cut over on time and in proper working order. A typical-sized hot-cut order in Texas is for

between two to three lines, and a business with three lines - one for incoming calls, one for
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faxes, and one for internet access - cannot afford to lose anyone of those lines without suffering

adverse effects, blaming the CLEC, and regretting the change of carrier. 40

106. The TPUC initially acknowledged the importance of looking at orders (TPUC

Reply, p.9), but their analysis actually focused on loops rd., pp.9-11. Nevertheless, the TPUC

noted that while missing one loop might not cause a disruption of normal business functions in a

23 loop order,41 missing one loop on a three line order means "the customer is more likely to

suffer immediate consequences." Id., p.9 n.13. Given the average number ofloops per order in

December to February was XXXX,42 the TPUC itself has effectively, if perhaps unwittingly,

conceded the logic of measuring by orders rather than loops.

107. SWBT's only justification for its claim that using loops as a unit of measure is

more "rigorous" for the BOC is preposterous (as is the notion that SWBT would voluntarily

subject itself to a more rigorous standard). See Conway/Dysart Supp. Aff, ~ 46. Thus,

Conway/Dysart propose a hypothetical in which a CLEC, having learned that the ILEC had

successfully cut over 5 of 6 lines on time but would be late on the 6th
, chooses to "reject the

whole order," and cut those 5 successful lines back to SWBT and reschedule the entire order.

No CLEC in its right mind would ask for such a result. The customer has already lost business

by being out of service; they do not want to have the outage prolonged by having the successful

cuts reversed and then go through the whole cutover again on a different day; they just want their

40 See also DeYoung UNE-L Dec!. ~~98-104; AT&T 3/6 Hot Cut Ex Parte pp.4-5.

41 This example is completely hypothetical, because there is no commercial reason for a customer order to
contain more than 10 loops. After that point, it would be more cost-effective to simply order a Tl line.
Thus, the decision to include in Measure 114.1 all orders from I to 24 loops, made by the TPUC and
SWBT without CLEC input, never reflected commercial reality.

42 Bell Atlantic-New York was averaging four to five loops per order (0013/20 Ex Parte, p.9), so a
provisioning error on XXXX XXXX XXXX XXXX in the case of SWBT than it was for Bell Atlantic­
New York.
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order finished as soon as possible AT&T would certainly never require this, and is not aware of

any CLEC that would SWBT's purported justification for using the loop as the unit of

measurement is thus absurd.

108. Nevertheless, if for operational or other reasons, it is determined that SWBT must

measure its hot cut performance on a loop rather than order basis, it is plain that some additional

adjustment must be made to the standard of performance that is required. As the Department of

Justice observed, a "presentation based on loops likely overstates SBC's performance as

compared to" BANY and the minimally acceptable standards established in BANY. DOl

3/20/00 Ex Parte, p.9. Indeed, the only circumstance in which an ILEC's hot cut performance

measured on a loop basis would be identical to its performance measured on an order basis

would be if, on every order that was provisioned with an outage or not on-time, every loop was

affected by the provisioning problem. While an outage or delay sometimes does affect all the

loops in an order, very frequently it does not. Thus, in general, performance reported on a loop

basis will tend to overstate performance as compared to reports on an order basis. 43

109. If SWBT wants to alter the unit of measurement for hot cut outages from orders

to loops, then it is incumbent on SWBT to demonstrate that the performance standard for loops

that it proposes is equivalent to the fewer than 5 percent standard for outages adopted in the

BANY Order. SWBT has not yet done so. In response to SWBT's claim that its system

limitations make it difficult to report on a per order basis and in an effort to move the ball

forward on mechanizing outage data, however, AT&T has proposed a statistical analysis that

would provide an analytic foundation, based in SWBT's empirical data, for establishing an

43 It is possible for the reverse to occur, but it will do so only when the BOC has recorded "misses" on all
of the loops on many large volume orders, but correctly provisioned say, lout of 2 loops, on many small
volume orders. Experience to date shO\vs that this kind of result is decidedly the exception rather than the
rule.
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interim outage percentage standard for loops that is equivalent to the fewer-than-5 percent

standard for orders. See Methodology Handout (Attachment L). AT&T and SWBT are

currently studying that proposal, and have also submitted a copy of it to the TPUC staff For

now, the important points are that, if a decision is made in the future to measure SWBT's

performance by loops rather than by orders, (1) any such adjustment should be made on an

interim basis only, (2) an appropriate equivalent standard must be adopted, and (3) that standard

will certainly be lower than 5 percent.

110. Finally, as stated at the outset, it is important not to lose sight, in this discussion

of establishing standards for SWBT that are the same or at least equivalent to the standards

deemed minimally acceptable in the BANY Order, that those minimally acceptable standards do

not require of any BOC the best performance that it is technically or commercially capable of

providing. Certainly that is true of SWBT. In a truly competitive market, SWBT would be

pushed toward a standard that is close to zero defects. If AT&T were to reach commercial

volumes of XXXX lines per day, the XXXX percent standard would allow SWBT to cause

unexpected service outages to XXXX AT&T customers each day, XXXX each week, and

XXXX each month. No CLEC could sustain that level of outages and still manage market entry.

A competitive market would never tolerate an outage rate anywhere near 5 percent, and SWBT

certainly has not met its burden to show that it cannot do better than 5 percent. Indeed, if SWBT

were competing with five other BOCs for AT&T's hot-cut business, we have no doubt that

SWBT would improve its performance to that level to ensure that it had a realistic shot at getting

AT&T as a customer.

III For AT&T, which (unlike SWBT) does face a competitive market, insisting on

achieving the best possible performance that is commercially and technically feasible is a

48
REDACTED FOR PUBLIC INSPECTION



DeYOUNG/VAN DE WATER SUPPLEMENTAL JOINT DECLARATION

business necessity Indeed, with respect to hot cut provisioning, it is AT&T's policy to strive for

zero defects. AT&T has implemented this policy by basing the evaluations and compensation of

its provisioning personnel on their relative success in achieving this zero defect target Indeed,

while achieving a higher volume of sales is important, AT&T's policy makes clear that the more

important objective is to achieve the zero defect target AT&T must therefore strive for the same

goal in FDT provisioning, because a properly functioning FDT process is crucial to achieving

competitive volumes in Texas. See discussion at Section I.A l.a above.

112. As things now stand, however, SWBT has no comparable incentive to achieve

such performance and every incentive not to, and hence it resists the setting ofany comparable

target When it comes to getting the unbundled hot cut loops that AT&T needs to serve small

and mid-sized business customers, SWBT is the "only game in town." And if the performance

standard is set at a level lower than what SWBT could achieve, we are certain that SWBT will

never exceed the required performance level. That is because SWBT, as a competitor of AT&T,

has every incentive to ensure that it disrupts the service of as many of AT&T's new customers as

the regulators will permit it to harm. Because of the immense anticompetitive significance of

every unnecessary service outage, it is fundamentally unfair to a CLEC - and should be deemed

a denial of a meaningful opportunity to compete - to permit SWBT or any BOC to impose more

outages and out-of-time hot cuts than it is commercially and technically feasible for them to

achieve. The Commission should place the burden on SWBT to show why it cannot achieve a

greater level of proficiency than it has shown or been willing to aspire to thus far, and should set

a standard that truly prevents discrimination and thereby affords every CLEC a meaningful

opportunity to compete.
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